

Halfspace — Client Onboarding Report

Prepared by Nova CRM · Admin User

Overview

This report summarizes the onboarding process for Halfspace, an AI company, following their engagement with our platform. It covers key milestones, integration steps, and next actions for the account team.

Milestones

Milestone	Status	Date
Kickoff call	Complete	2026-07-01
Data integration	Complete	2026-07-10
Team training	In progress	2026-07-20
Go-live	Scheduled	2026-08-01

Notes

No blockers reported. Client has requested a follow-up demo of the AI Assistant module before go-live.